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u.s. ENVIRONMENTAL PROTECTION AGENCY 
SPECIAL POLREP 

I. HEADING 

DATE: December 21, 1990 

FROM: Angel Rodriguez, EPA OSC 

TO: C. Sidamon-Eristoff, RA 
R. Caspe, EPA 
R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
E. Stamataky, 2 ORC-NJSUP 

c. Fitzsimmons, 2 ERR-RPB 
L. Miller, NJDEP 
M. Commandatore, NJDEP 
R. Swales, OEM 
ERD, Washington, 

(E-Mail) 
TAT 

SUBJECT: Conus Chemical Company, 
Newark, New Jersey 

POLREP No.: POLREP Fourteen (14) 
(Restart - Phase II) 

II. BACKGROUND 

site Number: 
Delivery Order No.: 
Response Authority: 
NPL Status: 
Phase I start Date: 

Finish Date: 
Phase II Start Date: 
State Notification: 
Local Notification 
(of site activities): 

III. INCIDENT INFORMATION: 

A. Nature of Incident 

ZZ 
N/A 
CERCLA/SARA 
Non-NPL 
February 19, 1990 (Initial) 
March 30, 1990 
November 26, 1990 (Restart) 
NJDEP Notified 
Newark Office of Emergency 
Management: February 26, 1990 
Police, Fire, Medical 
Notified: February 26, 1990 

On January 31, 1990, the Newark Fire Department 
notified the New Jersey Department of Environmental 
Protection (NJDEP) of a fire already in progress at the 
facility. NJDEP in turn notified the U.S. 
Environmental Protection Agency (EPA), who also 
responded to the site. Once the fire was extinguished 
a general site inventory was undertaken. Approximately 
1700 drums and 1000 smaller containers were found 
abandoned at the facility with incompatible materials 
being stored near each other. Many of the drums and 
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containers were also found to be in poor condition. 

B. situation 

The Conus Chemical Company was a chemical broker 
located in a highly industrial and residential area at 
96 Roanoke Avenue in Newark, Essex County, New Jersey. 
On December 31, 1990, Conus Chemical Company was 
legally evicted from the location due to non-payment of 
rent. 

IV. Response Information 

A. Actions Taken 

1. Initial Actions (Phase I): 

a. On February 19, 1990, the u.s. EPA initiated 
the restoration of the site to a non
energency status by mobilizing ERCS to site 
for segregating the materials into compatible 
groups and overpack any leaking or damaged 
containers. An agreement was arranged 
between EPA and CONRAIL since the site 
buildings were located adjacent to the 
conrail rail lines. Once the border of the 
site was delineated, a fence was erected 
along the border for site security. 

b. T~e initial site stabilization of the Conus 
Chemical Company site, denoted Phase I, was 
completed on March 30, 1990 and was funded by 
the u.s. EPA under CERCLA/SARA. Phase II of 
the project includes packaging, transporta
tion and disposal of all materials remaining 
on site and will be funded by the potentially 
Responsible Party (PRP), Norpak. (See 
p~evious POLREPs, also.) 

2. Phase =I Actions 

a. The PRP initiated removal operations for 
Phase II at the Conus Chemical site on 
November 26, 1990. The removal contractor 
selected by the PRP is International 
Technologies (IT). 

b. EPA researched the disposal facilities on a 
list provided by IT for EPA compliance of the 
facilities prior to the consideration of 
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these facilities by the PRP, Norpak. The EPA 
On Scene Coordinator (OSC) contacted EPA 
Region VI and was given approval by EPA for 
ENSCO accepting RCRA wastes. EPA granted 
permission to the PRP for the disposal of Lab 
Pack materials at ENSCO in Little Rock, 
Arkansas. 

c. After the EPA OSC met with the PRP and 
personnel of IT on November 26, 1990, EPA 
requested weekly reports of site activities 
be sent to the EPA OSC for weekly updates of 
site progress. Weekly activity update 
reports will also be sent to the Newark 
Office of Emergency Management, Bob Swales, 
to maintain up-to-date information on 
potential hazards or difficulties associated 
with the Conus Chemical site, due to the high 
density of both industry and residents in the 
area surrounding the site. 

d. The initial removal of a pile of debris from 
the courtyard area beside building #5 
revealed predominantly empty drums, but 
included 12 non-empty containers, which were 
separated from the empties. 

B. Next steps 

1. EPA will continue to monitor site activities 
during the PRP contractor stabilization and 
removal operations. 

2. EPA will also continue to verify and approve the 
compliance of disposal facilities considered by 
the PRP for acceptance of RCRA wastes prior to 
arranging for transportation of site contaminants 
for disposal. 

3. EPA may assist in locating information for 
disposal of site materials, if needed, but the 
responsibility of arranging for disposal 
acceptance sample analysis, transportation, and 
disposal for site materials lies with the PRP. 

4. Finalization of the On Scene Coordinator (OSC) 
Report for the Conus Chemical site is in progress. 

C. Key Issues 

1. Thus far the PRP contractor International 

3 

100003 

... 



Technologies Corporation (IT) has opened remotely, 
sampled and hazcatted approximately 377 of the 491 
unknown drums in the courtyard area on site. 

2. Approximately 1705 drums and 1000 containers of 
lab chemicals are on the inventory list provided 
to IT-by EPA. 

3. To date, 4 waste streams have been identified with 
a composite sample made for 1 stream to determine 
compatibility for disposal acceptance. 

4. Approximately 30 drums have been labpacked thus 
far from known lab chemicals in building #5 on 
site. 

5. The PR~, Norpak arranged a contract with ENSCO for 
receiving the lab packed materials from the site. 
A drum and lab chemical tracking list have been 
constructed by IT with the use of Lotus 1-2-3 for 
recording hazcatting results and identifying 
information for drums and lab chemicals for 
disposal tracking purposes. 

v. Cost Information 

since Conus Chemical is a PRP cleanup, only the EPA and 
TAT charges are tracked in this report. r 

EPA (Salary/Travel) 

TAT (Trave~/Salary) 

TOTAL EPA & TAT COSTS: 

FURTHER 
POLREPS 

Cost to Date 

$ 1,800.00 

$ 10,807.54 

$ 12,607.54 

FINAL POLREP __ FORTHCOMING X SUBMITTED BY v I ~ 'I 

Angell Rodriguei', 
Response and 
Prevention Branch 

DATE RELEASED ) 1:::3 c Ii / 
I J 
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I. HEADING 

DATE: 

FROM: 

u.s. ENVIRONMENTAL PROTECTION AGENCY 
PROGRESS POLREP 

January 7, 1991 

Angel Rodriguez 

TO: C. Sidamon-Eristoff, RA 
R. Caspe, EPA 

C. Fitzsimmons, 2 ERR-RPB 

R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
E. stamataky, 2 ORC-NJSUP 

L. Miller, NJDEP 
M. Commandatore, NJDEP 
R. Swales, OEM 
ERD, washington, 

(E-Mail) 
TAT 

SUBJECT: Conus Chemical Company, 
Newark, New Jersey 

POLREP No.: POLREP Fifteen (15) (Phase II) 

II. BACKGROUND 

site Number: 
Delivery Order No.: 
Response Authority: 
NPL Status: 
Phase I Start Date: 

Finish Date: 
Phase II Start Date: 

III. RESPONSE INFORMATION: 

A. situation 

ZZ 
N/A 
CERCLA/SARA 
Non-NPL 
February 19, 1990 (Initial) 
March 30, 1990 
November 26, 1990 (Restart) 

The Conus Chemical Company was a chemical broker 
located in a highly industrial and residential area at 
96 Roanoke Avenue in Newark, Essex County, New Jersey. 
On December 31, 1990, Conus Chemical Company was 
legally evicted from the location due to non-payment of 
rent. 

B. Actions Taken 

1. Initial Actions (Phase I): 

(See Previous POLREP) 
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2. Phase II Actions 

a. EPA continues to research the disposal 
facilities as they are added to the list 
provided by IT for EPA compliance of the 
facilities prior to presentation to the PRP, 
Norpak, as viable options. 

b. weekly summary reports of site activities 
continue to be sent to the EPA OSC for 
updates of site progress. Bob Swales from 
the Newark Office of Emergency Management 
(OEM) also receives the weekly summary 
reports to maintain up-to-date information on 
potential hazards or difficulties associated 
with the Conus Chemical site, due to the high 
density of both industry and residents in the 
area surrounding the site. 

c. Next steps 

1. EPA wi:l continue to monitor site activities 
during the PRP contractor stabilization and 
removal operations. 

2. EPA will also continue to verify and approve the 
compliance of disposal facilities considered by 
the PRP for acceptance of RCRA wastes prior to 
arranging for transportation of site contaminants 
for disposal. 

3. EPA may assist in locating information for 
disposal of site materials, if needed, but the 
responsibility of arranging for disposal 
acceptance sample analysis, transportation, and 
disposal of site materials lies with the PRP. 

4. Finalization of the On Scene Coordinator (OSC) 
Report for the Conus Chemical site is in progress. 

D. Key Issues 

1. Thus far the PRP contractor International 
Technologies Corporation (IT) has opened remotely, 
sampled and hazcatted approximately 425 of the 491 
unknown drums in the courtyard area on site. 
These drums have been segregated into hazard 
classe3 and staged in building #17 (also owned by 
the PR~) across the alley from building #15. 
Remote drum opening and hazcatting continues. 
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2. Approximately 1705 drums and 1000 containers of 
lab chemicals are on the inventory list provided 
to IT by EPA. Discrepancies between chemicals 
labpacked and the drum hazcatting results compared 
with the inventory list comprised by ERCS have 
occurred and documentation of the differences are 
carefully logged. 

3. Presently, bids are continuing to be received for 
disposal facilities for the various waste streams 
present at the Conus Chemical Company site. Bids 
are collected and organized by IT for presentation 
to the PRP funding the removal. The lowest bids 
are preferred, but EPA compliance of the disposal 
facilities being considered is a must before the 
bids can be considered in the pool of choices 
placed before the PRP. 

4. On Jan~ary 4, 1991, asbestos was identified in a 
sample collected from the insulation surrounding 
the pipes along the walls and ceilings in 
buildings #5, 7, 8 and 15. An asbestos survey was 
then performed by asbestos certified IT personnel 
plus the IT Health & Safety Officer. The asbestos 
located in buildings #5, 8 and 15 is out of reach 
from disturbance by the work crew in all work 
areas, plus the asbestos is in a non-friable 
condition. The friable asbestos is small in 
quantity and is isolated to one area in building 
#7. Air sampling was performed in each building 
near any possible source which could potentially 
create airborne asbestos contamination. Level C 
PPE at a minimum must be worn in the buildings 
containing asbestos until air sampling results 
return, which may reduce the minimum level of PPE 
to level D. 

5. The PR?, Norpak signed the service agreement with 
ENSCO on January 3, 1991 for receiving lab packed 
materials from the site. The lab packing of 
chemicals could then proceed at a quicker pace. 

6. Approximately 40 drums have been labpacked thus 
far from known lab chemicals in building #5 on 
site. 

7. The drum and lab chemical tracking lists are 
constantly updated and are used for the 
segregation of the drums into waste streams. 
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IV. Cost Information 

since Con~s Chemical is a PRP cleanup, only the EPA and 
TAT charges are tracked in this report. 

EPA (Salary/Travel) 

TAT (Travel/Salary) 
(as of 1/4/91) 

TOTAL EPA & TAT COSTS 

FURTHER 
POLREPS 

FINAL POLREP ____ FORTHCOMING X SUBMITTED 

Cost to Date 

$ 2,000.00 

$ 13,422.00 

$ 15,422.00 

~~~ BY '~v 
Angel Rodr1guez, OSC 

Response and 
Prevention Branch 

DATE RELEASED / / . de / r / 
I I 
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u.s. ENVIRONMENTAL PROTECTION AGENCY 
PROGRESS POLREP 

I. HEADING 

DATE: January 18, 1991 

FROM: Angel Rodriguez, EPA OSC 

TO: C. Sidamon-Eristoff, RA 
R. Caspe, EPA 
R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
E. Stamataky, 2 ORC-NJSUP 

C. Fitzsimmons, 2 ERR-RPB 
L. Miller, NJDEP 
M. Commandatore, NJDEP 
R. Swales, OEM 
ERD, Washington, 

(E-Mail) 
TAT 

SUBJECT: Conus Chemical Company, 
Newark, New Jersey 

POLREP No.: POLREP sixteen (16) (Phase II) 

II. BACKGROUND 

Site Number: 
Delivery Order No.: 
Response Authority: 
NPL Status: 
Phase I Start Date: 

Finish Date: 
Phase II Start Date: 

ZZ 
N/A 
CERCLA/SARA 
Non-NPL 
February 19, 1990 (Initial) 
March 30, 1990 
November 26, 1990 (Restart) 

III. RESPONSE INFORMATION: 

A. Situation 

The r.Conus Chemical Company was a chemical broker located in 
a highly industrial and residential area at 96 Roanoke 
Avenue in Newark, Essex County, New Jersey. On December 31, 
1990, Conus Chemical Company was legally evicted from the 
location due to non-payment of rent. 

B. Actions Taken 

1. Initial Actions (Phase I): 

(See Previous POLREP) 
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2. Phase II Actions 

a. The U.S. Environmental Protection Agency (EPA) 
continues to verify the compliance of disposal 
facilities. After compliance is verified, 
International Technologies (IT) organizes and 
presents the disposal bids to Norpak, the 
potentially responsible party (PRP), for 
consideration. IT adds disposal facilities to the 
list as needed. 

b. IT's weekly summary reports of site activities 
continue to be sent to the EPA On-Scene 
Coordinator (OSC). Bob Swales from the Newark 
Office of Emergency Management (OEM) also receives 
the reports to maintain updated information on 
potential hazards or difficulties associated with 
the site. 

C. Next steps 

1. EPA will continue to monitor site activities during the 
PRP contractor stabilization and removal operations. 

2. EPA will continue to verify and approve the compliance 
of disposal facilities considered by the PRP for 
acceptance of RCRA wastes prior to Norpak signing 
contracts with the facilities. 

3. EPA may assist in locating information for disposal of 
site materials, if needed, but the PRP is responsible 
for organizing disposal acceptance sample analysis, 
transportation, and disposal for materials. 

4. Finalization of the OSC Report for the Conus Chemical 
site is in progress. 

D. Key Issues 

1. IT opened remotely and sampled 497 unknown drums at the 
Conus Chemical Company site. Once field tests were 
performed on the drum contents, they were segregated 
and staged in building #17. During segregation 
operations, seven unknown drums were found in building 
#5 and were relocated to the courtyard. Once 
segregation operations were complete, the unknowns were 
sampled and field tested for determining the hazard 
classification for disposal. 
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2. Approximately 1,705 drums and 1,000 containers of lab 
chemicals are on the inventory list provided to IT by 
EPA. Large discrepancies between the inventory list 
and the contents of containers on site were noted. 
Duplicate numbered drums were found and renumbered for 
drum tracking purposes. 

3. Disposal bids continue to be received for the 
identified waste streams. IT organizes the bids for 
presentation to Norpak for approval. The lowest bids 
are preferred, but EPA compliance of the disposal 
facilities is a must before the bids can be presented 
to Norpak. 

4. A piece of insulation fell from a pipe on the wall in 
building #7 and was sent for laboratory analysis. The 
results revealed a content of 35 percent chrysotile 
(asbestos). An asbestos inspection of buildings #4,5, 
7, 8, and 15 was performed by a certified IT asbestos 
inspector for the health and safety of the IT personnel 
working in these buildings. Only building #7 was noted 
as containing asbestos pipe insulation in a friable 
form. The other buildings contain pipe insulation, 
which may contain asbestos, but since the insulation is 
in a non-friable form and is not likely to be contacted 
by IT personnel, only building #7 poses a potential 
health threat. Air samples were collected in buildings. 
4, 5, 7, 8, 15, and 17 on January 7, 1991 and were 
sent for asbestos laboratory analysis. The friable 
asbestos in building #7 was coated with a sealant to 
prevent further airborne contamination. Results for 
the asbestos air samples all returned with levels well 
below advisory limits. During the turnaround time for 
the asbestos analysis, the work performed in all 
buildings was conducted with level C personal 
protective equipment (PPE) at a minimum. Once the 
laboratory results returned "clean", all buildings were 
returned to a minimum protection of Level D PPE. 

5. Norpak signed a service agreement with Ensco on January 
3, 1991 for receiving labpacked materials from the 
Conus Chemical site. The labpacking of chemicals could 
then proceed once the packing criteria were defined. 

6. Approximately 65 drums of labpacked materials have been 
generated. Initially, the number of drums on the 
tracking list was 1,705. Duplicate numbered drums were 
found at the site. Once the duplicate numbers were 
corrected, the number of drums on the tracking list 
increased. Including the labpacks, the total drum 
count is approximately 1,800 drums. 
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7. The drum tracking list is constantly updated and used 
for the segregation of the drums into waste streams. 
The chemicals on site have been segregated into 11 
waste streams. More waste streams will be generated as 
the drums are segregated using field testing and 
compatibility laboratory analysis results. The drums 
identified by field testing continue to be restaged 
into waste steams. General segregation in building #5 
has been completed. The drums in building #7 continue 
to be segregated. 

8. Disposal compatibility samples were collected by 
compositing samples representative of each waste 
stream. To date, 17 compatibility samples have been 
collected. 

IV. Cost Information 

Because Conus Chemical is being cleaned up by the PRP, only 
EPA and TAT charges are tracked in this report. 

EPA (Salary/Travel) 
(as of 1/18/91) 

TAT (Travel/Salary) 
(as of 1/18/91) 

TOTAL EPA & TAT COSTS 

FURTHER 
POLREPS 

FINAL POLREP __ FORTHCOMING----X SUBMITTED BY 

Cost to Date 

$ 2,600.00 

$ 17,740.00 

$ 20,340.00 

Ange~ Rodriguez, OSC 
Response and 
Prevention Branch 

DATE RELEASED II / I 8 ), / r i , 
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u.s. ENVIRONMENTAL PROTECTION AGENCY 

Region II 

POLLUTION REPORT 

DATE: 

TO: 

February 1, 1991 

C. Sidamon-Eristoff, RA 
Response and Prevention 
R. Caspe, EPA 

Edison, New Jersey 08837 R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
ERD, Washington, 

(E-mail) 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

E. Stamataky, 2 ORC-NJSUP 
C. Fitzsimmons, 2 ERR-RPB 

POLREP NO: 
INCIDENT NAME: 
SITE NO: 
POLLUTANT: 

CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

1 • BACKGROUND: 

Seventeen (17) 
Conus Chemical Co. 
ZZ 

L. Miller, NJDEP 
M. Commandatore, NJDEP 
R. Swales, OEM 
TAT 

Acids, corrosives, Flammable Liquids, 
Oxidizers, Cyanides, Air & Water Reactives, 
Lab Chemicals, and Unknowns 
Major 
Conus Chemical Company 
Newark, New Jersey 
Approximately 1,705 Drums, plus approximately 
1,000 lab chemical containers 
Passaic River 

A. The owner of the former Conus Chemical facility, 
Norpak, entered into an U.S. Environmental Protection 
Agency (EPA) Administrative Order on Consent (AOC) as 
the Potentially Responsible Party (PRP) in October 
1990. 

B. Phase II operations under the AOC began on November 26, 
1990 and are still in progress. The restart of the 
project requires the removal of chemicals located in 
buildings #4, 5, 7, 8, 13, and 15. Norpak contracted 
International Technologies Corporation (IT) to perform 
the Phase II cleanup operations. Previously, Norpak 
contracted two other cleanup contractors, but because 
Norpak failed to pay contractor expenses incurred 
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during cleanup operations, the contractors ceased work 
at the site. Similar difficulties occurred between 
Norpak and IT. Norpak also created difficulties when 
requested to meet with IT for reviewing disposal 
facility bids and in approving and contracting disposal 
facilities for accepting the wastes. These matters 
have been partially resolved. 

C. (See previous POLREPs.) 

2. ACTIONS TAKEN: 

A. The PRP, Norpak, has reduced the security guard hours 
at the site to a minimum during weekdays. During 
weekends, 24-hour site security is maintained. 

B. The New Jersey Department of Environmental Protection 
(NJDEP) scheduled an Environmental Conservation & 
Recovery Act (ECRA) inspection of building #17, also 
owned by Norpak, for January 23, 1991. Norpak gave IT 
approval to store drums in the building. Consequently, 
approximately 490 drums were there on the day the 
inspection was to occur. Because of the large number 
of drums, the NJDEP rescheduled the ECRA inspection. 
The EPA and the Newark Office of Emergency Management 
(OEM) were notified of the inspection and its 
postponement. 

C. EPA continues to verify the compliance of disposal 
facilities. After compliance is verified, IT organizes 
and presents the disposal bids to Norpak for 
consideration. IT adds disposal facilities to the list 
as needed. 

D. IT's weekly summary reports of site activities continue 
to be sent to the EPA On-Scene Coordinator (OSC). Bob 
Swales from the Newark OEM also receives the reports to 
maintain updated information on potential hazards or 
difficulties associated with the site. 

E. IT is continuing to collect bids from disposal 
facilities for the identified waste streams. The 
materials on the drum list have been segregated by 
specification numbers (spec #s) into 50 waste streams. 
Further chemical segregation will increase the number 
of spec #s as the project progresses. Disposal 
facility bids were received for spec #s 00, 0, and 1 
through 15. Specification letters were sent to 
disposal facilities for spec #s 11-15 by January 24, 
1991. 
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. ' F . The disposal of the flammable liquids, spec #s a and 
00, was approved by Norpak on January 22, 1991 for 
shipment to Cycle Chem, but complications were 
encountered. The kiln at Cycle Chem's Keystone Cement 
facility was shut down for two months for brick 
replacement, delaying the shipment of approximately 275 
drums of flammable liquids. At the request of IT, 
Cycle Chem submitted a second bid for the disposal of 
spec #s a and 00 at an alternate facility. Because the 
second Cycle Chern bid was higher than Clean Harbors', 
Norpak chose to send the waste to Clean Harbors. 
Disposal shipment of spec #s a and 00 is pending Norpak 
signing a contract with Clean Harbors. IT and Norpak 
are scheduled to meet on Tuesday, February 5, 1991 to 
discuss disposal arrangements. 

G. Approximately 80 drums of labpacked materials have been 
generated. 

H. To date, 20 compatibility samples, representative of 
the waste streams, have been collected for disposal 
analysis. 

I. During segregation operations, unlabelled and duplicate 
numbered drums were found and restaged in the courtyard 
for sampling. Field tests will be performed on the 
samples to determine the hazard classification for 
disposal. A few of the unknown lab chemicals were also 
field tested for segregation into compatibility groups 
for labpacking. 

J. The on-site treatment of a la-gallon drum of dioxin 
precursor is being investigated under the guidance of 
EPA. 

K. The recycling of drum #635, potentially containing iron 
pentacarbonyl, an air reactive, is still being 
considered by the PRP and is pending bid approval. 

L. Disposal options for protective clothing used during 
site operations and for miscellaneous gas cylinders 
found throughout the site are also being considered. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. EPA will continue to monitor site activities during the 
PRP contractor stabilization and removal operations. 

B. EPA will continue to verify and approve the compliance 
of disposal facilities considered by the PRP for 
acceptance of RCRA wastes prior to Norpak signing 
contracts with the facilities. 
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C. EPA may assist in locating information for disposal of 
site materials, if needed, but the PRP is responsible 
for organizing disposal acceptance sample analysis, 
transportation, and disposal of materials. 

D. Finalization of the OSC Report for the Conus Chemical 
site is in progress. 

4. COST INFORMATION: 

Because Conus Chemical site is being 
only EPA and TAT charges are tracked 

EPA (Salary/Travel) 
(as of 2/1/91) 

TAT (Travel/Salary) 
(as of 2/1/91) 

TOTAL EPA & TAT COSTS 

cleaned up by the PRP p 

in this report. 

Cost to Date 

$ 3,200.00 

$ 25,548.00 

$ 28,748.00 

POLREPS ) LV ,,' L/ FURTHER C O~ 
FINAL POLREP __ FORTHCOMING X SUBMITTED BY ~ " . ,~ 

Angel Rodriguez, 
OSC, Response and 
Prevention Branch 

DATE RELEASED __________________ _ 
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"..,.,,' u.s. ENVIRONMENTAL PROTECTION AGENCY 

Region II 

POLLUTION REPORT 

DATE: February 15, 1991 

TO: C. Sidamon-Eristoff, RA 
Response and Prevention 
R. Caspe, EPA 

Edison, New Jersey 08837 R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
ERD, Washington, 

(E-mail) 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

E. stamataky, 2 ORC-NJSUP 
C. Fitzsimmons, 2 ERR-RPB 

POLREPNO: 
INCIDENT NAME: 
SITE NO: 
POLLUTANT: 

CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

Eighteen (18) 
Conus Chemical Co. 
ZZ 

L. Miller, NJDEP 
M. Commandatore, NJDEP 
R. Swales, OEM 
TAT 

Acids, Corrosives, Flammable Liquids, 
Oxidizers, Cyanides, Air & Water Reactives, 
Lab Chemicals, and Unknowns 
Major 
Conus Chemical Company 
Newark, New Jersey 
Approximately 1,705 Drums, plus approximately 
1,000 lab chemical containers 
Passaic River 

1 . BACKGROUND: 

A. (See previous POLREPs.) 

2. ACTIONS TAKEN: 

A. International Technologies (IT) performs air monitoring with 
the HNU and CGI each morning, prior to beginning site 
activities. Air monitoring of the entire site and its 
perimeters is performed periodically throughout the work 
day. Air monitoring of work areas is also performed during 
bulking and labpacking operations. 
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B. IT continues to collect bids for disposal facilities for~he 
identified waste streams. The materials on the drum list 
have been segregated by specification numbers (spec #s) into 
71 waste streams. Further segregation of site chemicals 
will increase the number of spec #s as the project 
progresses. The PRP, Norpak, approved disposal facilities 
for waste stream spec #s 00, 0, 1 through 14, and for the 
labpacks. Specification letters were sent to disposal 
facilities for spec #s 15-48. As the bids return from the 
disposal facilities, IT organizes them for presentation to 
Norpak for approval. 

C. stout Environmental was awarded the contract for spec #s 1-
6, and 8-14. A representative from stout Environmental 
visited the site on February 8, 1991 to begin the disposal 
approval process for the contracted waste streams. 

D. Waste stream bids for spec #s a and 00, U-listed and D
listed flammable liquid wastes, have been presented to 
Norpak and are being considered. 

E. Approximately 119 drums of labpacked materials have been 
generated. 

F. To date, 23 composite samples were collected for disposal 
analysis. Partial analytical laboratory results were 
received for 13 of the 23. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. EPA will continue to monitor site activities during the PRP 
contractor stabilization and removal operations. 

B. EPA will continue to verify and approve the compliance of 
disposal facilities considered by the PRP for acceptance of 
RCRA wastes, prior to Norpak signing contracts with the 
facilities. 

C. EPA may assist in locating information for disposal of site 
materials, if needed, but the PRP is responsible for 
organizing for disposal acceptance sample analysis, 
transportation, and disposal of site materials. 

D. Finalization of the OSC Report for the Conus Chemical site 
is in progress. 
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4. COST INFORMATION: 

Because Conus Chemical site is being cleaned up by the PRP, only 
the EPA and TAT charges are tracked in this report. 

Cost to Date 

EPA (Salary/Travel) $ 3,800.00 
(as of 2/15/91) 

TAT (Travel/Salary) $ 29,590.00 
(as of 2/15/91) 

TOTAL EPA & TAT COSTS $ 33,390.00 

FURTHER Q ~ n r; · 
POLREPS j ~' i, \c.} . 

FINAL POLREP __ FORTHCOMING X SUBMITTED BY ~v.. ~ r== 
Anga~Rodriguez, OSC 
Response and 
Prevention Branch 

DATE RELEASED ________________ __ 
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u.s. ENVIRONMENTAL PROTECTION AGENCY 

Region II 

POLLUTION REPORT 

DATE: March 8, 1991 

TO: C. Sidamon-Eristoff, RA 
Response and Prevention 
R. Caspe, EPA 

Edison, New Jersey 08837 R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
ERD, Washington, 

(E-mail) 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

E. Stamataky, 2 ORC-NJSUP 
C. Fitzsimmons, 2 ERR-RPB 

POLREP NO: 
INCIDENT NAME: 
SITE NO: 
POLLUTANT: 

CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

1. BACKGROUND: 

Nineteen (19) 
Conus Chemical Co. 
zz . 

L. Miller, NJDEP 
M. Commandatore, NJDEP 
R. Swales, OEM 
TAT 

Acids, Corrosives, Flammable Liquids, 
Oxidizers, Cyanides, Air & Water Reactives, 
Lab Chemicals, and Unknowns 
Major 
Conus Chemical Company 
Newark, New Jersey 
Approximately 1,705 Drums, plus approximately 
1,000 lab chemical containers 
Passaic River 

A. (See previous POLREPs.) 

2. ACTIONS TAKEN: 

A. Norpak approved the shipment of flammable liquids, spec #s 0 
and 00, to Clean Harbors. Three separate loads of flammable 
liquids were bulked in vacuum trucks and shipped to Clean 
Harbors' facility in Brain Tree, Massachusetts. Approximate 
load sizes and dates shipped are: 5,000 gallons on February 
27; 5,000 gallons on March 4; and 1,500 gallons on March 6, 
1991. 
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B. Two truckloads of empty drums were removed from the site by 
JTM Drum Co. on March 1 and March 7, 1991. Approximately 
115 empty drums were generated from the first shipment of 
flammable liquids, 113 on the second shipment and 30 on the 
third. 

C. Approximately 172 drums of labpacked materials have been 
generated from laboratory chemicals, initially on sit3, and 
from disposal analysis samples returned by the analytical 
laboratory. Shipment of the labpacks to Ensco is 
anticipated to begin on March 26 or 27, 1991. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. EPA will continue to monitor site activities during the PRP 
contractor stabilization and removal operations. 

B. EPA will continue to verify and approve the compliance of 
disposal facilities considered by the PRP for acceptance of 
RCRA wastes prior to Norpak signing contracts with the 
facilities. 

C. EPA may assist in locating information for disposal of site 
materials, if needed, but the PRP is responsible for 
arranging for disposal acceptance sample analysis, 
transportation, and disposal of site materials. 

D. Finalization of the OSC Report for the Conus Chemical site 
is in progress. 

E. Once removal operations are completed at the Conus Chemical 
site, IT will present a final summary report to the EPA OSC, 
including a summary chart of compliance verifications of 
disposal facilities and summary sheets for disposal tracking 
of wastes. 
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4. COST INFORMATION: 

Because Conus Chemical site is being cleaned up by the PRP, only 
the EPA and TAT charges are tracked in this report. 

Cost to Date 

EPA (Salary/Travel) $ 4,700.00 
(as of 3/8/91) 

TAT (Travel/Salary) $ 35,671.00 
(as of 3/8/91) 

TOTAL EPA & TAT COSTS $ 40,371.00 

FURTHER ~ • (j n 
POLREPS >--.~ , \ • 

FINAL POLREP ____ FORTHCOMING X SUBMITTED BY ~ j~ 
Angel '-Rodriguez, OSC 
Response and 
Prevention Branch 

DATE RELEASED __________________ _ 
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u.s. ENVIRONMENTAL PROTECTION AGENCY 

Region II 

POLLUTION REPORT 

DATE: March 22, 1991 

TO: C. Sidamon-Eristoff, RA 
Response and Prevention 
R. Caspe, EPA 

Edison, New Jersey 08837 R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
ERD, Washington, 

(E-mail) 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

E. Stamataky, 2 ORC-NJSUP 
C. Fitzsimmons, 2 ERR-RPB 

POLREP NO: 
INCIDENT NAME: 
SITE NO: 
POLLUTANT: 

CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

1. BACKGROUND: 

Twenty (20) 
Conus Chemical Co. 
ZZ 

L. Miller, NJDEP 
M. Commandatore, NJDEP 
R. Swales, OEM 
TAT 

Acids, Corrosives, Flammqble Liquids, 
oxidizers, Cyanides, Air & Water Reactives, 
Lab Chemicals, and Unknowns 
Major 
Conus Chemical Company 
Newark, New Jersey 
Approximately 1,705 Drums, plus approximately 
1,000 lab chemical containers 
Passaic River 

A. (See previous POLREPs.) 

2. ACTIONS TAKEN: 

A. IT continues to collect bids for disposal facilities for the 
identified waste streams. To date, the materials on the 
drum list have been segregated by specification numbers 
(spec #s) into 71 waste streams. The PRP approved disposal 
facilities for waste stream spec #s 00, 0, 1-14 and for the 
labpacks. Detailed specification letters have been sent to 
disposal facilities for spec #s 48 through 72. As the bids 
return from the disposal facilities, IT organizes the bids 
for presentation to the PRP for approval. 
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B. Norpak approved the shipment of flammable liquids, spec #s 0 
and 00 to Clean Harbors. Three separate loads of spec # 0 
were bulked in vacuum trucks and shipped to Clean Harbors' 
facility in Brain Tree, Massachusetts. Approximate load 
sizes and dates shipped are: 5,000 gallons on February 27; 
5,000 gallons on March 4; and 1,500 gallons on March 6, 
1991. One shipment of spec #00 is tentatively scheduled to 
be bulked into a Clean Harbors' vacuum truck on March 25, 
1991. Two truck loads of empty drums, generated from the 
bulking of flammable liquids, were removed from site by JTM 
Drum Co. on February 28 and March 7, 1991. 

C. A truck load of 34 drums, containing the chlorinated 
solvents (spec #7), were removed from site on March 11, 1991 
and transported by Clean Harbors to their facility in Brain 
Tree, Massachusetts. 

D. Waste Conversion removed two 28-yard roll-offs, containing 
non-hazardous solids, on March 14 and March 21, 1991. Spec 
#s 1, 2, 3, 4, 11, 12 and 13 were bulked into the two roll
offs, generating approximately 200 steel drums, plus fiber 
and plastic drums. 

E. The fiber drums, generated during the bulking of non
hazardous solids, were placed in a general site trash roll
off and removed to a non-hazardous landfill on March 20, 
1991. 

F. One truckload of empty drums, generated from bulking non
hazardous solids into roll-off #1 and 2, was removed from 
the site by JTM Drum Co. on March 21, 1991. 

G. Approximately 177 drums of labpacked materials were 
generated from laboratory chemicals initially on site, from 
compatibility samples returned by the laboratory, and from 
field testing samples. Shipment of the labpacks to ENSCO is 
scheduled for Friday, March 29, 1991. 

H. More dioxin precursors were discovered on-site during the 
bulking of non-hazardous solids. Approximately 150 pounds 
of powdered sodium pentachlorophenate was located and 
overpacked into three 55-gallon drums. An estimated 15 
gallons of pentachlorophenol in liquid form was previously 
found and placed into a 30-gallon plastic drum. Off-site 
disposal options for the dioxin precursors are being 
considered. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. EPA will continue to monitor site activities during the PRP 
contractor stabilization and removal operations. 

B. EPA will continue to verify and approve the compliance of 
disposal facilities considered by the PRP for acceptance of 
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RCRA wastes prior to Norpak signing contracts with the 
facilities. 

C. EPA may assist in locating information for disposal of site 
materials, if needed, but the PRP is responsible for 
arranging for disposal acceptance sample analysis, 
transportation, and disposal of site materials. 

D. Finalization of the OSC Report for Phase I operations at the 
Conus Chemical site is in progress. 

E. Once removal operations are completed at the Conus Chemical 
site, IT will present a final summary report to the EPA OSC, 
which tracks the wastes inventoried and sent for disposal. 
The EPA Technical Assistance Team (TAT) will also provide 
the EPA OSC with a summary report of the Phase II removal 
operations, including a compliance verification summary. 

4. COST INFORMATION: 

Because Conus Chemical site is being cleaned up by the PRP, only 
the EPA and TAT charges are tracked in this report. 

EPA (Salary/Travel) to date 
(as of 3/22/91) 

TAT (Trav~l/Salary) to date 
(as of 3/22/91) 

TOTAL EPA & TAT COSTS TO DATE 

FURTHER 
POLREPS 

FINAL POLREP ____ FORTHCOMING X SUBMITTED BY 

Cost to Date 

$ 5,300.00 

$ 39,721. 50 

$ 45,021. 50 

~t6LJ----
Angel Rodriguez, OSC 
Response and 
Prevention Branch 

DATE RELEASED __________________ _ 
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u.s. ENVIRONMENTAL PROTECTION AGENCY 

Region II 

POLLUTION REPORT 

DATE: AprilS, 1991 

TO: C. Sidamon-Eristoff, RA 
Response and Prevention 
R. Caspe, EPA 

Edison, New Jersey 08837 R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
ERD, Washington, 

(E-mail) 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

E. stamataky, 2 ORC-NJSUP 
C. Fitzsimmons, 2 ERR-RPB 

POLREP NO: 
INCIDENT NAME: 
SITE NO: 
POLLUTANT: 

CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

1 . BACKGROUND: 

Twenty-one (21) 
Conus Chemical Co. 
ZZ 

L. Miller, NJDEP 
M. Commandatore, NJDEP 
R. Swales, OEM 
TAT 

Acids, Corrosives,Flammable Liquids, 
Oxidizers, cyanides, Air & Water Reactives, 
Lab Chemicals, and Unknowns 
Major 
Conus Chemical Company 
Newark, New Jersey 
Approximately 1,800 Drums, plus 
Over 1,100 lab chemical containers 
Passaic River 

A. (See previous POLREPs.) 

2. ACTIONS TAKEN: 

A. IT continues to collect bids for disposal facilities for the 
identified waste streams. To date, the materials on the 
drum list have been segregated by specification numbers 
(spec #s) into 87 waste streams. The PRP approved disposal 
facilities for waste stream spec #s 00, 0, 1-48, and for the 
labpacks and a few odd spec #s. Detailed specification 
letters have been sent to disposal facilities for remaining 
few spec #s. The disposal of several waste streams is still 
pending the approval of Norpak. 
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B. Roll-off #3, containing the remaining non-hazardous solids 
(spec #s 22, 23, 25, 28, 30, and 37), was removed from site 
by waste Conversion on March 27, 1991 for shipping to a non
hazardous the BFI landfill in Atwater, Ohio. 

C. Two truck loads, containing 177 drums of labpacked 
materials, were shipped to Ensco on Friday, March 29, 1991. 
The labpacked materials were generated from the packaging of 
laboratory chemicals initially on site, compatibility 
samples returned by the laboratory, and field testing 
samples collected for classifying the unknowns for 
segregation. 

D. A truck load, containing 76 drums of acids, ORM-B hazard 
classifications, and a few corrosive liquids (spec #s 5, 8, 
9, 10, 13A, 71 and part of 6), was removed from site on 
April 2, 1991 by stout Environmental for shipment to 
Chemical Management Inc. facility in Farmingdale, New York. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. EPA will continue to monitor site activities during the PRP 
contractor stabilization and removal operations. 

B. EPA will continue to verify and approve the compliance of 
disposal facilities considered by the PRP for acceptance of 
RCRA wastes prior to Norpak signing contracts with the 
facilities. 

C. EPA may assist in locating information for disposal of site 
materials, if needed, but the PRP is responsible for 
arranging for disposal acceptance sample analysis, 
transportation, and disposal of site materials. 

D. Finalization of the OSC Report for Phase I operations at the 
Conus Chemical site is in progress. 

E. Once removal operations are completed at the Conus Chemical 
site, IT will present a final summary report to the EPA OSC, 
which tracks the wastes inventoried and sent for disposal. 
The EPA Technical Assistance Team (TAT) will also provide 
the EPA OSC with a summary report of the Phase II removal 
operations, including a compliance verification summary. 
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4. COST INFORMATION: 

Because Conus Chemical site is being cleaned up by the PRP, only 
the EPA and TAT charges are tracked in this report. 

EPA (Salary/Travel) 
(as of 4/5/91) 

TAT (Travel/Salary) 
(as of 4/5/91) 

TOTAL EPA & TAT COSTS 

FURTHER 
POLREPS 

Cost to Date 

$ 5,900.00 

$ 43,322.50 

$ 49,222.50 

FINAL POLREP ____ FORTHCOMING--X SUBMITTED BY 
Angel~odriguez, OSC 
Response and 
Prevention Branch 

DATE RELEASED __________________ _ 
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u.s. ENVIRONMENTAL PROTECTION AGENCY 

Region II 

POLLUTION REPORT 

DATE: 

TO: 

April 19, 1991 

C. Sidamon-Eristoff, RA 
Response and Prevention 
R. Caspe, EPA 

Edison, New Jersey 08837 R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
ERD, Washington, 

(E-mail) 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

E. Stamataky, 2 ORC-NJSUP 
C. Fitzsimmons, 2 ERR-RPB 
L. Miller, NJDEP 

POLREP NO: 
INCIDENT NAME: 
SITE NO: 
POLLUTANT: 

CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

1. BACKGROUND: 

Twenty-two (22) 
Conus Chemical Co. 
ZZ 

M. Commandatore, NJDEP 
R. Swales, OEM 
TAT 

Acids, Corrosives, Flammable Liquids, 
Oxidizers, Cyanides, Air & Water Reactives, 
Lab Chemicals, and Unknowns 
Major 
Conus Chemical Company 
Newark, New Jersey 
Approximately 1,800 Drums, plus 
Over 1,100 lab chemical containers 
Passaic River 

A. (See previous POLREPs.) 

2. ACTIONS TAKEN: 

A. A truck load, containing 76 drums (spec #s 12A, 14, 15, 24, 
and part of spec #s 6 and 26), was removed from site on 
April 8, 1991 for transportation to stout Environmental's 
Chemical Management, Inc. (CMI) facility in Farmingdale, 
New York. The hazard classes included in the shipment were 
predominantly non-hazardous liquids and solids, plus a few 
drums of corrosive liquids. 

1 
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B. Approximately 1,350 gallons of corrosive liquids were bulked 
into a vacuum truck on April 9, 1991. The shipment was 
transported to stout Environmental's CMI facility in 
Farmingdale, New York. 

C. A truck load, containing 68 drums (spec #s 34, 18A, 18B plus· 
part of spec #s 17 and 21), was removed from site on April 
10, 1991 for delivery to stout's CMI facility in Farming
dale, New York. The hazard classes, contained in the truck, 
included oxidizers, corrosives, and ORM-B. 

D. Approximately 3,475 gallons of U-listed flammable liquids 
(spec #00) were bulked into a vacuum truck on April 17, 1991 
and was transported to Clean Harbors' Norlite facility in 
Cohoes, New York. The bulking operations generated 70 empty 
drums. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. EPA will continue to monitor site activities during the PRP 
contractor stabilization and removal operations. 

B. EPA will continue to verify and approve the compliance of 
disposal facilities considered by the PRP for acceptance of 
RCRA wastes prior to Norpak signing contracts with the 
facilities. 

C. EPA may assist in locating information for disposal of site 
materials, if needed, but the PRP is responsible for 
arranging for disposal acceptance sample analysis, 
transportation, and disposal of site materials. 

D. Finalization of the OSC Report for Phase I operations at the 
Conus Chemical site is in progress. 

E. Once removal operations are completed at the Conus Chemical 
site, IT will present the EPA OSC with a final summary 
report, which tracks the wastes inventoried and sent for 
disposal. The EPA Technical Assistance Team (TAT) will also 
provide the EPA OSC with a summary report of the Phase II 
removal operations, including a compliance verification 
summary and a summary of disposal shipping dates and 
information. 
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4. COST INFORMATION: 

Because Conus Chemical site is being cleaned up by the PRP, only 
the EPA and TAT charges are tracked in this report. 

Cost to Date 

EPA (Salary/Travel) $ 6,500.00 
(as of 4/19/91) 

TAT (Travel/Salary) $ 46,892.00 
(as of 4/19/91) 

TOTAL EPA & TAT COSTS $ 53,392.00 

POLREPS )<.-lO.f l/) FURTHER Q /i {--

FINAL POLREP FORTHCOMING X SUBMITTED BY / - CJ 
---- Angel ~odriguez, OSC 

Response and 
Prevention Branch 

DATE RELEASED __________________ _ 

3 

100031 



u.s. ENVIRONMENTAL PROTECTION AGENCY 

Region II 

POLLUTION REPORT 

DATE: 

TO: 

May 17, 1991 

C. Sidamon-Eristoff, RA 
Response and Prevention 
R. Caspe, EPA 

Edison, New Jersey 08837 R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
ERD, Washington, 

(E-mail) 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

E. Stamataky, 2 ORC-NJSUP 
C. Fitzsimmons, 2 ERR-RPB 

POLREP NO: 
INCIDENT NAME: 
SITE NO: 
POLLUTANT: 

CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

1 . BACKGROUND: 

Twenty-three (23) 
Conus Chemical Co. 
ZZ 

L. Miller, NJDEP 
M. Commandatore, NJDEP 
R. Swales, OEM 
TAT 

Acids, corrosives, Flammable Liquids, 
Oxidizers, Cyanides, Air & Water Reactives, 
Lab Chemicals, and Unknowns 
Major 
Conus Chemical Company 
Newark, New Jersey 
Approximately 1,800 Drums, plus 
Over 1,100 lab chemical containers 
Passaic River 

A. (See previous POLREPs.) 

2. ACTIONS TAKEN: 

A. A truck load, containing 85 drums (spec #s 16, 20, and 33 
plus part of spec #s 17, 21, 31, 32, 34, 36,45 and 99 (25 
labpacks), was transported on April 26, 1991 from the site 
to the stout Environmental's Waste Conversion facility in 
Hatfield, Pennsylvania. The hazard classes contained on the 
truck included Flammable Solids, corrosives, Oxidizers, non
hazardous, ORM-E, and ORM-A. 

1 
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C. EPA may assist in locating information for disposal of site 
materials, if needed, but the PRP is responsible for 
arranging for disposal acceptance sample analysis, 
transportation, and disposal of site materials. 

D. Finalization of the OSC Report for Phase I operations at the 
Conus Chemical site is in progress. 

E. Once removal operations are completed at the Conus Chemical 
site, IT will present the EPA OSC with a final summary 
report, which tracks the wastes inventoried and sent for 
disposal. The EPA Technical Assistance Team (TAT) will also 
provide the EPA OSC with a summary report of the Phase II 
removal operations, including a compliance verification 
summary and a summary of disposal shipping dates and 
information. 

4. COST INFORMATION: 

Because the Conus Chemical site is being cleaned up by a PRP, 
only the EPA and TAT charges are tracked in this report. 

EPA (Salary/Travel) 
(as of 5/17/91) 

TAT (Travel/Salary) 
(as of 5/17/91) 

TOTAL EPA & TAT COSTS 

FURTHER 
POLREPS 

FINAL POLREP ____ FORTHCOMING X SUBMITTED BY 

Cost to Date 

$ 7,700 

$ 54,271 

$ 61,971 

() Q.() (V ~~f ~-LL C
> "-.j'-'(] 

Angel Rodriguez, OSC 
Response and 
Prevention Branch 

DATE RELEASED __________________ __ 
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u.s. ENVIRONMENTAL PROTECTION AGENCY 

FINAL POLLUTION REPORT 

DATE: September 24, 1991 

Region II TO: C. Sidamon-Eristoff, RA 
R. Caspe, EPA Response and 

Prevention Branch 
Edison, New Jersey 08837 

R. Salkie, EPA 
B. Sprague, 2 ERR-RPB 
J. Marshall, EPA 
J. Frisco, EPA 
ERD, Washington, 

(E-mail) 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

E. Stamataky, 2 ORC-NJSUP 
C. Fitzsimmons, 2 ERR-RPB 
L. Miller, NJDEP 

POLREP NO: 
INCIDENT NAME: 
SITE NO: 
POLLUTANT: 

CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 

WATER BODY: 

M. Commandatore, NJDEP 
R. Swales, OEM 
TAT 

Twenty-four (24) (FINAL) 
Conus Chemical Co. 
ZZ 
Acids, Corrosives, Flammable Liquids, 
oxidizers, cyanides, Air & Water Reactives, 
Lab Chemicals, and Unknowns 
Major 
Conus Chemical Company 
Newark, New Jersey 
Approximately 1,800 drums, plus 
over 1,100 lab chemical containers 
Passaic River 

1 . BACKGROUND: 

A. (See previous POLREPs.) 

2. ACTIONS TAKEN: 

A. On August 5, 1991, the two remaining truckloads of drums, 
approximately 50 drums in one load and 35 drums plus 23 
pails in the other, were removed from the Conus Chemical 
site. The arrival of these two drum loads at their 
respective disposal facilities was verified the same day. 

B. On August 12, 1991, the EPA OSC inspected the Conus Chemical 
facility to verify that all hazardous materials had been 
removed from the site. The EPA certified during the 
inspection, that the PRP fully complied with the Consent 
Order Work Plan in the removal of all hazardous wastes. 
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3. FUTURE PLANS AND RECOMMENDATIONS: 

A. IT Corporation is preparing a summary report of information 
gathered throughout the removal project. Information 
includes the chemical tracking of all wastes removed from 
the Conus Chemical facility and the final disposal 
destination of each material. Upon completion, IT 
Corporation will submit a draft report to the OSC for 
review. 

B. The EPA Technical Assistance Team (TAT) is also preparing a 
summary report of the Phase II removal operations, including 
a compliance verification summary and a summary of disposal 
shipping dates and information. Once completed, the report 
will be submitted to the EPA OSC for review. 

4. COST INFORMATION: 

Because the Conus Chemical site is a PRP clean up, only the EPA 
and TAT charges are tracked in this report. 

EPA (Salary/Travel) 
(as of 09/20/91) 

TAT (Travel/Salary) 
(as of 09/20/91) 

TOTAL EPA & TAT COSTS 

FURTHER 
POLREPS 

FINAL POLREP __ FORTHCOMING--X SUBMITTED BY 

Cost to Date 

$ 11,700 

$ 63,801 

$ 75,501 

~.~ 
Angel Rodriguez, OSC 
Response and 
Prevention Branch 

DATE RELEASED 10;/ to If / I . 
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THE ACTUAL DOCUIVIENT IS AVAILABLE 
FOR REVIE'" IN THE 

Co~ e'E.~tM.. CO. 
SITE FILE 

SITE FILES ARE LOCATED AT: 

UNITED STATES ENVIRONIVIENTAL PROTECTIO:\ AGE:\CY 
REGION II 

REIVIOVALRECORDS CE:\TER 
BUILDING 205 

2890 'VOODBRIDGE A VENUE 
EDISON, NE'V JERSEY 

08837 

o 
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